

OCTOBER 7, 2026
TOWN BOARD MEETING

TOWN OF NEW HARTFORD
**HIGHWAY DEPARTMENT
PROJECT UPDATES**

PRESENTED BY:
RICHARD SHERMAN, HIGHWAY SUPERINTENDENT



STREET WORK

STREET WORK • Oneida Street Paving Project September 2026



- Paving begins and continues throughout September.
- Contractor: Barrett's Paving

STREET WORK • Oneida Street Paving Project September 2026

(Continued)



- Oneida Street Paving.
- Contractor: Barrett's Paving, Town assist.

STREET WORK • Oneida Street Paving Project September 2026

(Continued)



- Oneida Street Paving.
- Contractor: Barrett's Paving, Town assist.

STREET WORK • Taber Lane, September 2026



- Ditch, shoulder and blacktop on Taber Lane.

STORMWATER

STORMWATER • Meadowbrook Retention Pond, September 2026



- Cleaning and maintenance of Meadowbrook retention pond.

STORMWATER • Red Hill Road, September 2026



- Red Hill Road stormwater drainage.
- First 20' of pipe is laid and cut into creek.

STORMWATER

- Roman Road Pond Two, September 2026
-



- Completion of Roman Road Pond Two.
- Done entirely with town forces, led primarily by Keith Gehringer.

STORMWATER • Oneida St. - Red Hill Rd. September 2026



- Drainage work at Oneida Street and Red Hill Road.
- Contractor: Spinella
Excavating, town assist.

STORMWATER • Oneida St. - Red Hill Rd. September 2026

(Continued)



- Drainage work at Oneida Street and Red Hill Road.
- Contractor: Spinella Excavating, town assist.

OTHER PROJECTS

OTHER PROJECTS

- Washington Mills 4-Corners, September 2026



- Sidewalks are installed at the 4-corner crosswalks in Washington Mills.

OTHER PROJECTS

- Athletic Park, September 2026
-



- Railroad assistance
- Replacing tracks at Washington Mills Athletic Park.

OTHER PROJECTS

- Sherrillbrook Park, September 2026



- Sherrillbrook Park Bridge is complete and officially open.
- Pending finishing landscape work.

This Highway Department presentation is available to
view on our website.

VISIT:

www.townofnewhartfordny.gov/HighwayProjects2026
