

SEPTEMBER 2, 2026
TOWN BOARD MEETING

TOWN OF NEW HARTFORD
**HIGHWAY DEPARTMENT
PROJECT UPDATES**

PRESENTED BY:
RICHARD SHERMAN, HIGHWAY SUPERINTENDENT



STREET WORK

STREET WORK • Washington Mills Signal Project, August 2026



- Four corners curbs, concrete stamping complete

STORMWATER

STORMWATER

- 41 Bradley Road, August 6, 2026



- Excavator placing heavy rock to secure bank on Bradley Road.

STORMWATER • Oneida St. near Red Hill Road, August 12, 2026



- Hydroexcavating utilities to get depths so drainage improvements can be designed.
- Vac Truck hydroexcavating has been a game-changer over the years in terms of efficiency.

STORMWATER • Oneida St. near Red Hill Road, August 12, 2026



- More hydroexcavating with the Vac Truck to determine depths to run new drainage.

STORMWATER • Oneida Street, Chadwicks, August 13, 2026



- Ongoing drainage improvements being performed in Chadwicks.

STORMWATER • Oneida Street, Chadwicks, August 13, 2026



- Large concrete cutting wheel
– loaned to us by the DOT
for cutting thick concrete
and fixing joints.

STORMWATER • Oneida Street, Chadwicks, August 13, 2026



- More stormwater work, as we continue to perform extensive repairs in Chadwicks.

STORMWATER • Pond One - Hughes Lane, August 2026



- John Spinella building road into Pond One on Hughes Lane.
- Town trucks hauling millings with town laborer assisting.

STORMWATER

• Pond One - Hughes Lane, August 2026



- John Spinella and our guys building steps from creek into what will eventually become “Pond One”



STORMWATER

• Pond One - Hughes Lane, August 2026



- Finished product of John Spinella's step dam work on Hughes Lane side of Pond One.
- Town crew assisted every day.

STORMWATER • Hughes Lane Pond One, August 2026



- Starting concrete spillway, Hughes Lane, Pond One

STORMWATER • Hughes Lane Pond, August 2026



- Finished product of step-dam going into pond at Hughes Lane

STORMWATER

• Roman Road Pond Two, August 2026



- 99% Complete at Pond Two.
Done entirely with town forces
- Led primarily by Keith Gehringer.



STORMWATER • Rayhill Trail, August 2026



- Rayhill Trail repair work behind McCraith Beverage. Contractor, Mohawk Valley Material

OTHER PROJECTS

OTHER PROJECTS

- Red Hill Road, August 2026



- Finished sidewalk installation on Red Hill Road.

OTHER PROJECTS

- Sherrillbrook Park, August 2026



- Final touches on footings for bridge at Sherrillbrook Park



This Highway Department presentation is available to
view on our website.

VISIT:

www.townofnewhartfordny.gov/HighwayProjects2026
